
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:57 PM
Run date

Time

Reviewer: Klebanov, Gilel 05-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 031 Date: 11-Mar-2010 Thursday

Approved Date:

Shift Hours: 06:00 am 02:30 pm Break: Over Time:

Const Calendar Day: 184

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0 Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Safety Meeting--OBG Safety Awareness
Delivered Concrete Test Cylinders to Translab, Sacto
Contractor moved crossbeam gantry 6 feet from its final position adjacent to L1W.

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Contractor moved crossbeam gantry 6 feet from its final position adjacent to L1W.
For a detailed description of the operation, see Lalit Mathur's diary.
For Labor, see Massoud Modanlou's diary.

056 X-L02-CBM.056
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